



Quidient[®]

Roadmap

Rev 01-28-2025

Timeline






Demo Roadmap

Green Italics = Dates/times that are targeted, but not yet locked down.

2024



Upcoming Demos not yet scheduled

Pre-Apollo: API to recon from test videos (early Mar)


Medical device co navigation demo

Amazon

Pre-Apollo: Full-car collision damage (late Jan)



OOI Roadmap – 2025 Q1



Each OOI shown here is a candidate for one or more of these uses: program milestone, demo, Q website, published paper.



OOI Roadmap – Q2 2025 & Beyond



Financial
Tombstone



Glass Apple



Each OOI shown here is a candidate for one or more of these uses: program milestone, demo, Q website, published paper.




Product Roadmap

Potential Opportunities



Smart Glasses





(TACFI) M1

(TACFI) M2

M7: Initial del/trn
& M8: Acceptance
Testing

M9: Final Del. &
M10: Final Report
(TACFI) M3



M6: Proto Integ

M7: Scalability



M6: Recon
Grap/Dock-2

M7: Integr. / Live Testing

M8: Initial Del. /
Train & M9: Acc.
Testing

M10/11: Final
Del./Rp.



M7: Recon, M8: Proto, M9: Testing



M4:Recon Grp.1
Recon

M5:Grp. 2 (3D)

M6: Refine Grp. 1
M7: Recon CS w/
Anom.

M8: Proto Integ, M9:
Live Testing, M10:
Proto deliv

M11: Acc Testing



WP2

WP3

WP4

2024

JUL

AUG

SEP

OCT

NOV

DEC

Key: Fully Delivered | Report Pending | Not Completed



Revenue Roadmap

Upcoming Awards

5D Virtualization
Tech with Robotics

F-16
Exteriors



AVID
AVID TACFI

(TACFI) M4

(TACFI) M5



EBI

M8: Initial Del. / Train
M9: Accept. Testing
M10/11: Final



RePORT



CSI

M10: Initial Deliv &
Train & M11: Accep
M12/13: Final Del/
Rpt.



PART

M12 & M13: Final
Del. & Report



Orion

WP5

WP6



Now



Communications Roadmap

